


4. Section 00010, Pages 3 and 4, Supplies or Services and Prices/Costs are deleted in their entirety  
and the attached Pages 3 and 4, Supplies or Services and Prices/Costs are substituted therefor. 
 

5. Section 00800, Page TOC-2.  Add 1.40 “RIVER TRAFFIC MANAGEMENT” and 1.41  “PARTNERING”. 
 
6. Section 00800, Page 00800-1.  Paragraph 1.1 is deleted in its entirety and the following is substituted 

therefor: 
 
        1.1    COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984).  
 

           The Contractor shall be required to (a) commence work under this contract within 5 calendar days after 
the date the Contractor receives the notice to proceed, (b) prosecute the work diligently, and (c) complete the 
entire work ready for use not later than 155 calendar days after the date the Contractor receives the notice to 
proceed.  The time stated for completion shall include final cleanup of the premises.  (FAR 52.211-10)   
           Unless otherwise directed by the Contracting Officer, the Contractor will be directed to cease all 
construction operations after construction of all weirs to a –40 LWRP elevation approximately 1 October 
2001.  This requirement is to minimize potential adverse impacts to the towing industry.  The Contractor shall 
resume work approximately 1 January 2002 if river stages are favorable for construction.  No time will be 
counted toward contract completion during this period of non-work. 

 
7. Section 00800, Page 00800-9, Paragraph 1.17.  At the end of the paragraph, insert the following     

sentence:  “The Contact Pilot must be legally licensed to operate an uninspected towing vessel and also have 
a minimum of ten (10) years experience operating tows on the Mississippi River. 

 
8. Section 00800, Page 00800-20.  Add 1.40 “RIVER TRAFFIC MANAGEMENT” as follows: 
 
        1.40    RIVER TRAFFIC MANAGEMENT 

 
             The Contractor shall submit to the Contracting Officer as soon as possible following receipt of Notice 
of Award but not later than the Pre-construction conference, a river traffic management plan.  This plan will 
attempt to minimize delays to the river traffic traveling upstream and downstream of the construction site on  
both the Mississippi River and the White River.  The plan shall describe in detail all phases of the 
Contractor’s proposed method of passing traffic at the site during construction operations and must be 
approved by the Contracting Officer prior to commencement of construction.  The plan shall also include the 
method that will be used by the Contact Pilot to maximize the passage of queued tows during the 12-hour non-
work period each day.  Tows that are required by the Contact Pilot to stop between river miles 618 and 595 
will be considered to be in the “queue”.  When the queue is estimated to be more than 12 hours (ie. cannot be 
cleared during the next anticipated open river period), the Contracting Officer may direct that the Contractor’s 
construction operations be placed in standby until the queue is sufficiently reduced.  The Government shall 
pay the Contractor the bid item amount for “Standby Time” for each hour of scheduled work delayed by this 
action.  This is to accommodate river traffic only and is exclusive of other suspension of work considerations 
as described in Contract Clause 52.242-14 SUSPENSION OF WORK (APR 1984). 

 
9. Section 00800, Page 00800-20.  Add 1.41 “PARTNERING” as follows: 
 
        1.41    PARTNERING   
      
                   Due to the importance of this project to the continued passage of navigation traffic on the Mississippi 

River, cooperation with the navigation industry is essential.  In order to effectively and efficiently accomplish 
the work provided for in this contract, the government is encouraging formation of a cohesive, mutually 
beneficial partnership with the contractor, its subcontractors, and the towing industry.  This partnership 
would strive to draw on strengths, skills, and knowledge of each organization to achieve a quality project 
done right the first time, within budget, safely, on schedule, and with minimal impact to the navigation 
industry.  The focus of partnering is to build cooperative relationships, avoid or minimize disputes, and 
actively pursue the attainment of common goals by the contracting parties and major stakeholders (LOMRC, 
RIETF, and Arkansas Waterways Commission).  Success will be dependent upon teamwork characterized by 



open and effective communication, while always adhering to the highest of professional standards.  The 
partnership would be bilateral in makeup and participation voluntary.  Any cost associated with the 
effectuation of this partnership will be shared equally with no change in contract price 

 
10. Page 01025-3, Paragraph 1.2.2, Unit Price Item.  After Item (1) c.  add the following: 
 

 (2)   “Standby Time”  
 

       a.   Measurement 
 

                       Measurement for Standby Time will be measured by the hour to the nearest  whole hour. 
 

b.    Payment.  
 
       Payment for Standby Time will be for the period that the Contracting Officer directs that the 
Contractor’s construction operation be placed in standby for the passage of towboat traffic.   The 
contract unit price shall include the contractor’s costs for holding his attendant plant and crew on site 
until stone placement is resumed. 

 
        c.  Unit of Measure:  The unit of measure will be by the hour (HR) 

         
11.   Section 02100, Page 02100-1, Paragraph 1.4.  Delete paragraph 1.4 in its entirety and   

substitute the following therefor: 
 
          “1.4     ORDER OF WORK 
 

(1) Unless otherwise approved or directed by the Contracting Officer, the order of work shall be as 
follows: 

 
a. Construct all weirs to a -40 LWRP beginning with Weir No. 7 

and  working upstream to Weir No. 1. 
 

b. Raise all weirs to a –30 LWRP beginning with Weir No. 7 
and working upstream to Weir No. 1 

   
c. Raise all weirs to a –20 LWRP (grade and section) beginning with Weir No. 7 and working 

upstream to Weir No. 1.” 
 

   (2)    Unless otherwise directed by the Contracting Officer, the Contractor will be directed to cease all 
construction operations after construction of all weirs to a –40 LWRP elevation approximately 1 October 
2001.  This requirement is to minimize potential adverse impacts to the towing industry.  The Contractor 
shall resume work approximately 1 January 2002 if river stages are favorable for construction.  No time will 
be counted toward contract completion during this period of non-work.  

  
12.  PLEASE NOTE:  When a subcontracting plan is required in accordance with Contract Clause  “SMALL 

BUSINESS SUBCONTRACTING PLAN”, FAR 52.219-9, ALTERNATE I, the plan is requested to be submitted 
with the bid.   

  
 



DACW66-01-B-0003 
AMENDMENT NO. 0006 

 
 

SECTION 00010 
 
 

SUPPLIES OR SERVICES AND PRICES/COSTS  
 
ITEM DESCRIPTION                                              ESTIMATED               UNIT     ESTIMATED 

       QUANTITY     U/M       PRICE AMOUNT 
                                                                                                         

0001  Stone Dike Construction in the 
  Mississippi River at Big Island, 
 Desha County, AR (Mile 599R) 
 
0001AA   MOBILIZATION AND DEMOBILIZATION    1    LS  xxxx        ___________
 
0001AB    GRADED STONE A    1,390,000    TN     ______   ___________   
 
0001AC    STANDBY TIME                         120    HR     ______   ___________     
 
 
                                     TOTAL ITEM NOS. 0001AA THRU 0001AC                                     ____________
 

NOTE 1:  Bidders shall furnish unit prices for all 
items listed on the Schedule of bid items/subitems 
which require unit prices. If the bidder fails to insert a 
unit price in the appropriate blank for required items, 
but does furnish an extended total or an estimated 
amount for such items, the Government will deem his 
unit price to be the quotient obtained by dividing the 
extended estimated amount for that line item by the 
quantity.  IF THE BIDDER OMITS BOTH THE 
UNIT PRICE AND THE EXTENDED ESTIMAT ED 
AMOUNT FOR ANY ITEM/SUBITEM, HIS BID 
WILL BE DECLARED NONRESPONSIVE. 
 
Award will be made as a whole to one bidder.  
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DACW66-01-B-0003 
AMENDMENT NO. 0006 

 
 
All quantities are estimated except where unit is given  
as "LS". 
 
If a bid or modification to a bid based on unit prices is 
submitted and provides for a lump sum adjustment to 
the total estimated cost, the application of the lump 
sum adjustment to each unit price, including lump 
sum units, in bid schedule must be stated, or, if it is 
not stated, the bidder agrees that the lump sum 
adjustment shall be applied on a pro rata basis to every 
unit price in the bid schedule. 
 
 
NOTE 2:  Item No. 0001 has been subdivided into 
subitems.  A bid for the work shall include a bid for 
each of these subitems. BIDDERS SHOULD REFER 
TO SECTION 00800, SPECIAL CONTRACT 
REQUIREMENTS, PARAGRAPH 1.6, BEFORE 
PREPARING THEIR BID FOR THESE ITEMS.  
 
NOTE 3:  Bidders are cautioned to read Contract 
Clause entitled “Required Central Contractor 
Registration” (252.204-7004) located in Section 
00700. 
 

                  PLEASE NOTE:  When a subcontracting plan is required in accordance with    
                 Contract Clause  “SMALL BUSINESS SUBCONTRACTING PLAN”, FAR    
                 52.219-9, ALTERNATE I, the  plan is requested to be submitted with the bid.    
                 
                 

 
 
TECHNICAL POC:  DARIAN S. CHASTEEN 901-
544-3218 
                           
Darian.S.Chasteen@mvm02.usace.army.mil 
 
ADMINISTRATIVE POC:  E. ANN TUCKER 901-
544-0770 
                           
Elizabeth.A.Tucker@mvm02.usace.army.mil 
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